

P500 Tidplan Besiktningsanmärkningar Brf Sälgen 7 1b

0 2023-09-11 2023-09-22						Sep														
Rad	Beskrivning	Bågar	Dagar	Start	Slut	37 38														
						11	12	13	14	15	16	17	18	19	20	21	22			
2																				
3	Lgh 1501 Silén Vierma		3	2023-09-13	2023-09-15															
4	Lgh 1502 Döbling		3	2023-09-13	2023-09-15															
6																				
7	Lgh 1401 Johnson		3	2023-09-14	2023-09-18															
8	Lgh 1402 Piehl		3	2023-09-14	2023-09-18															
10																				
11	Lgh 1301 El Tarzi		3	2023-09-15	2023-09-19															
12	Lgh 1302 Ashman		3	2023-09-15	2023-09-19															
14																				
15	Lgh 1201 SEB		3	2023-09-18	2023-09-20															
16	Lgh 1202 Gustafsson		3	2023-09-18	2023-09-20															
18																				
19	Lgh 1101 Jönsson		3	2023-09-19	2023-09-21															
20	Lgh 1102 Edsta		3	2023-09-19	2023-09-21															
22																				
23	Lgh 1001 Brandt		3	2023-09-20	2023-09-22															
24	Lgh 1002 Björklund		3	2023-09-20	2023-09-22															
26																				
27																				
28																				
29																				
30																				
31																				
32																				
33																				
34																				
35		104																		

Projekt: JK-1187 - Fönsterrenovering BRF Murmäs Upprättad: 2020-08-18
 Projektledare: Reviderad:
 Projektplanerare: