

P500 Tidplan Besiktningsanmärkning Brf Sälgen 7

0 2023-09-04 2023-09-15						Sep												
Rad	Beskrivning	Bågar	Dagar	Start	Slut	36					37							
						4	5	6	7	8	9	10	11	12	13	14	15	
	Lgh 1601 Thellnér		3	2023-09-04	2023-09-06	█	█	█										
2																		
3	Lgh 1501 Ehrström		3	2023-09-04	2023-09-06	█	█	█										
4	Lgh 1502 Wikborg		3	2023-09-04	2023-09-06	█	█	█										
5	Lgh 1503 Damberg		3	2023-09-05	2023-09-07		█	█	█									
7	Lgh 1401 Laurell		3	2023-09-05	2023-09-07		█	█	█									
8	Lgh 1402 Hovemyr		3	2023-09-06	2023-09-08			█	█	█								
9	Lgh 1403 Gårding		3	2023-09-06	2023-09-08			█	█	█								
10																		
11	Lgh 1301 Kottenauer		3	2023-09-07	2023-09-11				█	█	█	█	█					
12	Lgh 1302 Johansson		3	2023-09-07	2023-09-11				█	█	█	█	█					
13	Lgh 1303 Lindqvist		3	2023-09-07	2023-09-11				█	█	█	█	█					
14																		
15	Lgh 1201 Niklasson		3	2023-09-08	2023-09-12				█	█	█	█	█					
16	Lgh 1202 Rosenqvist		3	2023-09-08	2023-09-12				█	█	█	█	█					
17	Lgh 1203 Westin Yu		3	2023-09-08	2023-09-12				█	█	█	█	█					
18																		
19	Lgh 1101 Strömberg		3	2023-09-11	2023-09-13							█	█	█				
20	Lgh 1102 Johansson		3	2023-09-11	2023-09-13							█	█	█				
21	Lgh 1103 Åhman		3	2023-09-11	2023-09-13							█	█	█				
22																		
23	Lgh 1001 Rosenkrantz		3	2023-09-12	2023-09-14									█	█			
24	Lgh 1002 Leetmaa		3	2023-09-12	2023-09-14									█	█			
25	Lgh 1003 Nilsson		3	2023-09-12	2023-09-14									█	█			
26				1900-01-01	1900-01-01													
27				1900-01-01	1900-01-01													
28				1900-01-01	1900-01-01													
29				1900-01-01	1900-01-01													
30				1900-01-01	1900-01-01													
31				1900-01-01	1900-01-01													
32				1900-01-01	1900-01-01													
33				1900-01-01	1900-01-01													
34				1900-01-01	1900-01-01													
35		104		2020-10-08	2020-10-08													

Projekt: JK-1187 - Fönsterrenovering BRF Murmä: Upprättad: 2020-08-18
 Projektledare: Reviderad:
 Projektplanerare: